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1. SCOPE

1.1 Title: Light-Off Assessment (LOA) Support for Gas Turbine Propulsion
System; provide

2. REFERENCES
a. None.

3. REQUIREMENTS

3.1 Complete work in the main propulsion machinery spaces, steering gear
room, shaft alleys, pump rooms, auxiliary machinery rooms, designated fuel
tanks, and feedwater tanks at least 15 calendar days prior to the scheduled
Light-Off Assessment (LOA). Repairs, installations, testing, and adjustments
of auxiliary machinery, systems, and equipments outside those spaces which
support the main propulsion system directly, indirectly, or for emergencies
shall also be completed.

3.1.1 The term complete is defined to mean the accomplishment of
contractor responsible work that is possible without lighting off the gas
turbine engines until after a successful Light-Off Assessment.

3.1.2 The following work shall be complete:

3.1.2.1 Repair and installation of machinery, equipment,
piping systems, gages, thermometers, meters, operating instructions and
warning plates, protective guards, flange shields, remote shutdown devices,
strainer shields, valves and handwheels, insulation and lagging, check valves,
steam traps and orifices, regulators and reducing valves, remote operating
gear and pull cables, valve reach rods, pipe hangers and braces, valve locking
devices, valve position indicators, indicators, gage lines, label plates,
relief valves and hand lifting levers, waste heat boiler safety valves and
easing gear, sight glasses and guards, fuel strainers, soot blowers, boiler
casings, firefighting systems and equipment, handrails, ladders, access door
and scuttles, ventilation systems, supply and exhaust vent screens, lighting
systems (incandescent, fluorescent, and emergency battle lanterns), electric
cables and runs, cable straps, cable packing, cable tags, alarm systems,
ground straps, flex hose, resilient-mounts, safety devices, stenciling,
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interior communication systems, tachometers, and resiliently mounted pipe
hangers.

3.1.2.2 Calibration of gages, thermometers, tachometers,
pyrometers, and meters

3.1.2.3 Cold setting of relief valves, gas turbine governors,
overspeed trips, piping spring hangers, regulators and reducing valves, high
temperature alarms and switches, high and low pressure control switches, low
lube oil pressure alarms, waste heat boiler water high and low level alarms

3.1.2.4 Painting
3.1.2.5 Filling of lube oil, fuel oil, and feedwater tanks

3.1.2.6 Bilges shall be clean and gas free, "Safe for
Workers"

3.1.3 Complete portions of required test procedures that can be
completed without gas turbine engine light-off.

3.2 Correct contractor responsible preliminary LOA discrepancies prior to
the turnover of engineering spaces to Ship's Force. The two-week period prior
to the LOA is reserved for Ship’s Force preparation for LOA. Contractor work
will not be allowed in the engineering spaces during this period unless
specifically authorized by the SUPERVISOR.

3.2.1 Submit a weekly report on the status of completion of
preliminary LOA discrepancies. Notify the SUPERVISOR immediately upon
determination of any discrepancies that cannot be corrected prior to the
scheduled LOA, giving the reason and expected completion date.

3.3 Provide the services of a contractor quick response team during the
LOA to correct Government and contractor discrepancies.

3.3.1 Contractor shall coordinate the correction of discrepancies as
they are discovered at the direction of the SUPERVISOR.

3.3.2 The quick response team members shall have with them (or
readily accessible), the tools of their trade for immediate use in the
correction of discrepancies.

4. NOTES:

4.1 The LOA is a comprehensive assessment of the ship in the key areas
of: The level of knowledge and state of training of propulsion plant
personnel; the adequacy of Engineering Department administrative programs and
procedures; the material readiness of the propulsion plant; and the state of
cleanliness and preservation of main propulsion and auxiliary machinery
spaces. The LOA will be accomplished by the Propulsion Examining Board (PEB)
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or the Type Commander Staff. The assessment will be conducted immediately
prior to scheduled gas turbine engine light-off and it must be concluded
successfully prior to gas turbine engine light-off. The material portion
assessment usually takes less than 12 hours. If restrictive discrepancies are
identified, those discrepancies must be corrected prior to gas turbine

light-off.

4.2 The SUPERVISOR will establish an inspection team, and accomplish a
preliminary LOA inspection in conjunction with Ship’s Force four to eight
weeks prior to the LOA to determine and record discrepancies which would
impact upon the LOA. The pre-LOA will be about four days in duration and will
result in the identification of discrepancies and incomplete work considered
necessary to support a successful Light-Off Assessment. Each discrepancy
noted in the inspection will be described in simple terms on a four part,
serialized form. The form will identify the general location of the
discrepancy and the associated Work Item number, if applicable. The fourth
copy of the form, made of hard card with an attachment wire, will be hung by
the SUPERVISOR’s inspection team in the immediate proximity of the discrepancy
(on the deficient item itself, when practical). Upon completion of the
pre-LOA the SUPERVISOR will identify contractor responsible discrepancies to
the contractor. Deficient items identified that are the responsibility of the
Government will be screened for accomplishment by the Ship’s Force. That
portion of this work that cannot be accomplished by the Ship's Force will be
considered for accomplishment by the contractor.

4.2.1 Any time after completion of the pre-LOA inspection that
additional discrepancies are discovered, they will be similarly identified and
screened.
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